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Crawford Station Manufactured Gas Plant 

Parcel L 
Chicago, Illinois 

Weekly Field Progress Report 
 
Report Date:  January 30, 2015 
 
Prepared By:  Natural Resource Technology, Inc. (NRT)    
 
Submitted To:  Integrys Business Support, LLC (IBS) 
 
Activity Period:  January 18, 2015 through January 24, 2015 
 
Active Parties: Burns & McDonnell, Tecnica Environmental Services, Waste Management, Thatcher, 

Marina Transport 
 
The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station manufactured gas plant (MGP) Time Critical Removal Action (AOC V-W-11-C-981): 
 

Tasks Environmental Activities 

General Description of 
Work Performed 

 

 

 

 

 

The following activities were conducted during the course of the week: 

 Continuous on-site perimeter air monitoring as defined in the RAWP was 
provided by NRT. In addition to the continuous perimeter air monitoring, a 
series of 24-hour air samples were collected for laboratory analysis for site 
specific VOCs and PAHs. 

 Excavated materials were transported to Waste Management’s Laraway 
Road RDF landfill. A total of 5,775.91 tons (296 loads) of material were 
disposed of from January 18, 2015 through January 24, 2015. A total of 
790,484.69 tons (41,119 loads) of excavated material has been disposed 
during the Parcel L Time Critical Removal Action. 

 Tecnica excavated material from between the earth retention system cross 
bracing along the eastern site boundary to 22 feet bgs.  Excavation will be 
suspended until the second row of cross bracing is installed. 

 Tecnica continued to backfill and compact Area 4E and the former River 
excavation with CA-6 imported gravel to a predetermined final grade. 

 Wastewater was pumped from the former River excavation and the 
eastern site boundary excavation areas to the on-site WWTS. 
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Tasks Environmental Activities 

Sampling Activities 
Performed 

The following sampling activities were conducted during the course of the 
week: 

 A total of 11 Summa canister air samples (150119001-150119006 and 
150121001-150121005) and six PUF air samples (150119007-150119012) 
were collected and submitted to Test America Laboratories for 
BTEX/Naphthalene and select PAH analyses, respectively. 

 Four post excavation soil samples (150122001-150122002 and 
150123001-150123002) were collected from the excavation area along the 
eastern site boundary. The samples were submitted to TestAmerica 
Laboratories for analysis of post-excavation paramaters. 

 One effluent wastewater sample was collected from the on-site WWTS 
(150121006). The sample was sent to Environmental Monitoring and 
Technologies for analysis of the MWRD permit-specific analyte list. 
 

Equipment Deployed PUF sampling systems 
Summa canisters with 24-hour flow regulators 
AirLogics Air Monitoring Stations 
Photo ionization detectors (PIDs)  
GPS handheld unit 
Hand auger and shovels 

Field Photos See Field Photos below 

 
Additional Site Activities: 

 Concrete and metal debris from former MGP structures were continuously broken down for disposal or, if 
determined to be clean, future on-site use.  

 Thatcher Foundations, Inc. was on site on January 23, 2015 for the weekly construction meeting to 
discuss the earth retention system cross bracing installation and equipment mobilization. 
 

Work planned for the coming week, January 25, 2015 through January 31, 2015, is as follows: 
 Continue backfilling and compacting of Area 4E and the former River excavation with CA-6 imported 

gravel, weather permitting.  
 Continue pumping wastewater from the former river excavation and the eastern site boundary excavation 

areas as needed and weather permitting.  
 Begin installation of second row of earth retention system cross bracing at 20 feet bgs. 
 Provide continuous perimeter air monitoring, and collect air samples as described in the Parcel L RAWP. 
 Review sampling data received from laboratories that provided analyses, and apply this data in providing 

environmental oversight. 
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A weekly field progress report will continue to be issued throughout the duration of field activities for this Time 
Critical Removal Action. 

 
Please feel free to contact us if you have any questions. 

Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 
 
 
Timothy B. Norris, P.G.      John M. Nardozzi, P.E. 
Geologist       Principal Engineer 
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Field Photos:  
   

 
 

 

Photo 1: Tecnica continues to compact CA-6 
backfill in Area 4E and the former River excavation. 
 
Direction: West 
 
Photo Date: 1/21/2015 
 
Photo Taken By: JRK 

Photo 2: Tecnica pumping wastewater from the 
former River excavation to the on-site WWTS. 
 
Direction: South 
 
Photo Date: 1/23/2015 
 
Photo Taken By: JRK 


